A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009359 Section 1 1-90
Staked by Date Work Started Date Work Completed Date
SURVEY 8/5/2019
8/5/2019
Calculated by Date Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 9/5/19
9/5/2019 9/10/2019
ITEM NO. 2

Section 1 - 1-90, MP 33.44 to MP 136.43
REMOVING GUARDRAIL

Est.#6
Group Number 3

8/14/2019 - 1-90

o Station LW 328+23 to LW 327+64 = MP 37.561 - RT - Remove 75" of Existing
Guardrail *

o Station LW 436+21 to LW 435+62 = MP 39.606 - RT - Remove 87.5' of Existing
Guardrail *

Sub Total =162.5 LF
Group Number 4

8/13/2019 - 1-90
o Station MP 48.47 Main LT WB - Sheet 5 - Remove 62.5'of Existing Guardrail *

8/15/2019 - 1-90
o Station MP 52.25 Main RT EB - Sheet 5 - Remove 100' 6-of Existing Guardrail *

8/19/2019 - 1-90
o Station MP 46.92 Main RT WB - Sheet 1 - Remove 87.5' of Existing Guardrail *
o Station MP 48.08 Main RT WB - Sheet 7 - Remove 112.5' of Existing Guardrail *

8/21/2019 - 1-90

o Station MP 51.67 P1 Exit 52 off ramp 0.53 RT EB - Sheet 5 - Remove 50’ of Existing
Guardrail *

o Station MP 47.79 Main LT WB - Sheet 7 - Remove 112.5' of Existing Guardrail

Sub Total = 525 LF
Group Number 5

8/12/2019 - 1-90

o Station LE 691497 to LE 692+47 = MP 44.502 - RT - Remove 50'of Existing
Guardralil

o Station LE 744+58 to LE 744+79 = MP 45.498 - RT - Remove 37.5' of Existing
Guardrail




o Station LE 765+64 to LE 766+14 = MP 45.897 - RT - Remove 50'of Existing
Guardrail

8/14/2019 - 1-90
o Station LW 550+19 to LW 549+82 = MP 41.769 - RT - Remove 37.5' of Existing
Guardrail *
 Station LW 609+91 to LW 609+66 = MP 42.903 - RT - Remove 25" of Existing
Guardrail *

8/15/2019 - 1-90
o Station LE 839+50 to LE 839+75 = MP 47.296 - RT - Remove 25' of Existing
Guardrail *
o Station LE 849+63 to LE 850+38 = MP 47.488 - RT - Remove 75' of Existing
Guardrail *

Sub Total = 300 LF
Group Number 6

8/13/2019 - 1-90
o Station MP 54 .43 S5 Exit 54 on ramp0.19 RT EB - Sheet 5 - Remove 62.5' of
Existing Guardrail *

8/21/2019 - 1-90
o Station MP 53.99 Main RT EB - Sheet 5 - Remove 62.5' of Existing Guardrail

Sub Total =125 LF
Group Number 7

8/16/2019 - 1-90
o Station MP 71.10 Main - Sheet 5 - Remove 75' of Existing Guardrail *

8/20/2019 - 1-90

o Station MP 70.00 P1 Exit 70 off ramp 0.16 RT EB - Sheet 1 - Remove 87.5' of
Existing Guardrail *

o Station MP 70.00 P1 Exit 70 off ramp 0.18 LT EB - Sheet 1 - Remove 87.5' of
Existing Guardrail *

o Station MP 70.63 R1 Exit 70 off ramp 0.21 RT WB - Sheet 1 - Remove (87.5" + 12.5
(to miss Junction box)) = 100') of Existing Guardrail *

o Station MP 70.63 R1 Exit 70 off ramp 0.21 LT WB - Sheet 1 - Remove 87.5' of
Existing Guardrail *

Sub Total = 437.5 LF

Group Number 8

8/6/2019 - 1-90
o Station MP 110.78 R5 Exit 110 off ramp 0.33 LT WB - Sheet 1 - Remove 87.5' of
Existing Guardrail *
o Station MP 110.78 R5 Exit 110 off ramp 0.66 RT WB - Sheet 1 - Remove 100" of




Existing Guardrail *

8/7/2019 - I-90
o Station MP 85.88 Main LT WB - Sheet 4 - Remove 112.5' of Existing Guardrail *
o Station MP 102.32 Main RT EB - Sheet 4 - Remove 50' of Existing Guardrail *

8/8/2019 - 1-90
o Station MP 115.20 P1 Exit 115 off ramp 0.25 RT EB - Sheet 1 - Remove 62.5' of
Existing Guardrail *
o Station MP 115.20 P1 Exit 115 off ramp 0.26 LT EB - Sheet 1 - Remove 62.5' of
Existing Guardrail *
o Station MP 118.32 Main RT WB - Sheet 2 - Remove 62.5' of Existing Guardrail *

8/9/2019 - 1-90
o Station MP 93.29 S1 Exit 93 on ramp 0.24 RT WB - Sheet 3 - Remove 75" of
Existing Guardrail *

8/22/2019 - 1-90
o Station MP 82.20 Main RT EB - Sheet 1 - Remove 87.5' of Existing Guardrail *

8/29/2019 - 1-90
o Station MP 120.08 Main LT EB - Sheet 3 - Remove 50' of Existing Guardrail *
o Station MP 120.89 Main LT EB - Sheet 8 - Remove 87.5' of Existing Guardrail *

8/30/2019 - 1-90
o Station MP 136.43 LX Exit 136 0.03 RT - Sheet 1 - Remove 62.5' of Existing
Guardrail *
o Station MP 136.43 LX Exit 136 0.12 LT - Sheet 1 - Remove 62.5' of Existing
Guardrail *

9/4/2019 - I-90
o Station 119.31 Main RT WB - Sheet 3 - Remove 50’ of Existing Guardrail *

o Station 119.82 Main RT WB - Sheet 3 - Remove 50' of Existing Guardrail *

9/5/2019 - I-90
o Station 121.00 Main LT WB - Sheet 8 - Remove 93.25' of Existing Guardrail *

o Station 121.15 Main LT EB - Sheet 8 - Remove 87.5' of Existing Guardrail *

o Station 121.61 Main LT WB - Sheet 1 - Remove 87.5' of Existing Guardrail *

e Sub Total
= (87.5+100+112.5+50+62.5+62.5+62.5+75+87.5+50+87.5+62.5+62.5+50+50+93.25
+87.5+87.5) = 1,330.75 LF

Group Number 10

8/5/2019 - 1-90
o Station MP 109.02 S5 Exit 109 on ramp 0.18 LT WB - Sheet 1 - Remove 87.5' of




Existing Guardrail

Existing Guardrail

Group Number 11
8/6/2019 - 1-90

Note:

Measured by wheel and counted

o Station MP 109.02 S5 Exit 109 on ramp 0.20 RT WB - Sheet 1 - Remove 87.5" of

Sub Total =175 LF

o Station MP 109.45 Main LT EB - Sheet 11 - Remove 62.5"' of Existing Guardrail
Sub Total = 62.5 LF

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0002 REMOVING GUARDRAIL 3 9/5/2019 L.F. 163 254 EK 09/11/19 6
0002 REMOVING GUARDRAIL 4 9/5/2019 L.F. 525 255 EK 09/11/19 6
0002 REMOVING GUARDRAIL 5 9/5/2019 L.F. 300 256 EK 09/11/19 6
0002 REMOVING GUARDRAIL 6 9/5/2019 L.F. 125 257 EK 09/11/19 6
0002 REMOVING GUARDRAIL 7 9/5/2019 L.F. 438 258 EK 09/11/19 6
0002 REMOVING GUARDRAIL 8 9/5/2019 L.F. 1,331 259 EK 09/11/19 6
0002 REMOVING GUARDRAIL 10 9/5/2019 L.F. 175 260 EK 09/11/19 6
0002 REMOVING GUARDRAIL 11 9/5/2019 L.F. 63 261 EK 09/11/19 6
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